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25X1
¥PIC/PEDS/D/6- 1060
B8 July 1965
MEMOBANDUM FOR: Director, Natlonsl Photogrephle Interpretation Center
Mes
SUBJECT: Request for Ocerrun | leroms FT258k Funas  25X1
for Contract 25X1
Chief, dministrative Staff, 0/DDI, Memorandum dated
h Pebraory 1964  approval of Reseursh und Develop-
ment Activities,
25X1
, , 1. In 1965, BPIC contracted 25X1
- for the developpent of & vacunn easel loxy Lhe 25X1
Enlarger, noder a CPFF contruct | [That contract 25X1
is nov nearing completion.. 25X1

2, In s letter from the combtractor, {see uttachment) dated
23 May 1966, sn overrun payment wuz requested becouse of wninticipated
Aifficulities encountered in the design and fobricstion of the vacwmm
sausl, Some of these diffcpltiesz were a yesull of the increase in
the number of vecuws holes required. The originel estimate was 1600
with 8 spacing of one inch. The sctual nusber needed hus been found
£o be 4231 with a spacing of 5/8 imn. Thiz has cauged 4 resulband
incresae 1o the nsher of valves and 3 redesign of the valve cheambers.
This in turn imposed anigue pechining xequir%m and apecialized 25X 1
sopling to meel them. PADS recommends that payment of this sverrun
be pads, Conow e for the setion hag been obtained through verbal
eonversations

3. In avcordance with the .autbority delegoted in parspraph 3

gference, 1t is requested that the overrun or 25X1
£ '»arm Vaocuum Fusel be spproved and echarged agalnat
- I0GF Tunds, Toe Budget and Finaucisl Brench hag affirmed that 25X1
mffisziaat FY-106% funds ave wml@kmﬂﬁ payment .
(76 25X1
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Pistrivation:
Orig % 2 - HPIC/S5/LB
1 = Buweo, %ﬁj ma
3 - BB/mDs

NPIC/P&DS) (8 July 1966)
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